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SECTION 01312 

COORDINATION AND MEETINGS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 
 

A. General coordination including pre-construction meeting, site mobilization 
conference, and progress meetings. 

 
1.02 COORDINATION OF DOCUMENTS 

 
A. Coordination is required throughout documents.  Refer to Contract 

documents and coordinate as necessary. 
 

1.03 CONTRACT COORDINATION 
 

A. Coordinate scheduling, submittals, and work of various Specification 
sections to assure efficient and orderly sequence of Installation of 
interdependent construction elements. 

 
B. Coordinate completion and clean up of the Work prior to the Date of 

Substantial Completion and for portions of the Work designated for City’s 
partial occupancy. 

 
C. Coordinate access to the site for correction of nonconforming work to 

minimize disruption of the City’s activities where the City is in partial 
occupancy. 

 
1.04 PRE-CONSTRUCTION MEETING 

 
A. Public Works will schedule pre-construction meeting. 
 
B. Attendance Required:  City representatives, Design Consultants, Special 

Consultants as required by Public Works, Contractor, and Major 
Subcontractors and Suppliers. 

 
C. Agenda: 

 
1. Distribution of Contract Documents. 
 
2. Designation of personnel representing the Parties and Design 

Consultant. 
 

3. Review of insurance. 
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4. Discussion of formats for Schedule of Values and Construction 

Schedule. 
 

5. Procedures and processing of Shop Drawings, substitutions, pay 
estimates or Applications for Payment, Requests for Information, 
Requests for Proposal, Modifications, and the Contract closeout, 
other submittals. 

 
6. Scheduling of the Work and coordination with other contractors. 

 
7. Review of Subcontractors and Suppliers 

 
8. Appropriate agenda items listed for the site mobilization conference, 

Paragraph 1.05.C, when pre-construction meeting and site 
mobilization conference are combined. 

 
9. Procedures for testing. 

 
10. Procedures for maintaining record documents. 

 
1.05 SITE MOBILIZATION CONFERENCE 

 
A. When required by Contract documents, Public Works will schedule a 

conference at the Project site prior to Contractor mobilization. 
 
B. Attendance Required:  City representatives, Design Consultant, Special 

consultants, Superintendent, and major subcontractors. 
 

C. Agenda: 
 

1. Use of premises by the City and Contractor. 
 

2. Safety and first aid procedures. 
 

3. Construction controls provided by the City. 
 

4. Temporary utilities. 
 

5. Survey and layout. 
 

6. Security and housekeeping procedures. 
 

7. Field office requirements. 
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1.06 PROGRESS MEETINGS 
 

A. Hold meetings at Project field office or other location designated by Public 
Works.  Hold meetings at monthly intervals, or more frequently when 
directed by Public Works. 

 
B. Attendance Required:  Superintendent, major Subcontractors and Suppliers, 

City representatives, Design Consultant and its subconsultants as 
appropriate for agenda topics for each meeting. 

 
C. Design Consultant will make arrangements for meetings, and for recording 

minutes. 
 

D. Design Consultant will prepare the agenda and preside at meetings. 
 

E. Provide required information and be prepared to discuss each agenda item. 
 

F. Agenda: 
 

1. Review minutes of previous meeting. 
 
2. Review of construction schedule, pay estimates, cash flow curve, 

payroll and compliance submittals. 
 

3. Field observations, problems, and necessary decisions. 
 

4. Identification of problems that impede planned progress. 
 

5. Review of submittal schedule and status of submittals. 
 

6. Review of RFI and RFP status. 
 

7. Modification status. 
 

8. Review of off-site fabrication and delivery schedules. 
 

9. Maintenance of Construction Schedule. 
 

10. Corrective measures to regain Construction Schedule. 
 

11. Planned progress during the succeeding work period. 
 

12. Coordination of projected progress. 
 

13. Maintenance of quality and work standards. 
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14. Effect of proposed Modifications on Construction Schedule and 
Coordination. 

 
15. Other item relating to the Work. 

 

PART 2 PRODUCTS – Not Used. 

PART 3 EXECUTION – Not Used. 

 
END OF SECTION 

 


